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Design Change Notice
(Ref. FONQAW! 105 Dasign Change Control with NQA-1 QA Requirements)
Project No: 35D.J2600 Discipline Lead: Bill Barton
Change Ne: 021 (NQA1) Date: 052111
Discipline: Civll

1st Issue - Engineering To: Project Manager ..................... Project Secretary: .........ccweenas

DESCRIPTION OF CHANGES:

Rmmw Sectlon 32 11 23 and Drawing E-02-C-501 to change selected riprap D50 sizes and

gra ne

SOURCE OF CHANGES: CID 062 and CID 063

DISCIPLINE AFFECTED | YES | NO INITIAL ASSESSMENT YES |NO

PROCESS X REVISION NOTE REQUIRED

SAFETY X HAZOP REVIEW REQUIED

CIVIL/STRUCT/ARCH X MAJOR SCHEDULE IMPACT

PIPING X

INSTRUMENTS X

MECHANICAL X

ELECTRICAL X

VALIDATION/cGMP X

CONSTRUCTION X

2nd Issue - Project Authorization To: Project SBCrotary: .........osuerseatemsstssancinncnnn
Proceed with Hold Change Ralse Variation

Change YES | NO YES | NO § Noto | YES |nNO

Signed: 2 — Z O o Date: 5-2¢-//

3rd Issue - Project Authorization To: Project Secretarny: ...

Hold Release proceed with Change YES [ NO Raise Variation Note YES NO

Signed: N/A Date: N/A

FONQAW! 10511 — 05-15-08
Copyright” Jacobs Engineering Group Inc., 2008 iJ f‘ “‘\ﬁ“ GGDV
A\ [: \ WRY\Y/

(‘(Wl /

37\



m Design Change Notice
(Ref. FONQAWI 105 Design Change Control with NQA-1 QA Requirements)

Project No: 35DJ2600 Discipline Lead: Bill Barton
Change No: 022 (NQA1) Date: 08/18/11
Discipline: Civil
1st Issue - Engineering To: Project Manager .........cccccouuee.... Project Secretary: .......cccc........

DESCRIPTION OF CHANGES:
Revise Specification Section 32 11 23, Table 3 to change selected gradations of fines in accordance with CID
065 and CID 067.

SOURCE OF CHANGES: CID 065 and CID 067

DISCIPLINE AFFECTED | YES | NO INITIAL ASSESSMENT YES NO
PROCESS X REVISION NOTE REQUIRED X
SAFETY X HAZOP REVIEW REQUIED X
CIVIL/STRUCT/ARCH X MAJOR SCHEDULE IMPACT X
PIPING X
INSTRUMENTS X
MECHANICAL X
ELECTRICAL X
VALIDATION/cGMP X
CONSTRUCTION X
2nd Issue - Project Authorization To: Projoct Seeratarys e :ssormummssmsosnns
Proceed with Hold Change Raise Variation
Change ((53 NO YES | NO | Note YES | NO
Signed: MM{ é‘ W, e Date:o&z%//
v
3rd Issue - Pro%ct Authorization To: Project Secretary: ........vevvininieinniecssnenns
Hold Release proceed with Change YES | NO Raise Variation Note YES NO
Signed: N/A Date: N/A
”\
DECOPD
Wiy U‘\ Wg
FONQAW! 105f1 05-15-08,
Copyright” Jacobs Engineering Group Inc., 2008 [ ] t7 i

?C;

VA
202

Ny
0y

Jd

I
|

NN O
MOA 01744 1lﬂlllﬂlllllﬂl“lﬂ

]

1!

i



	Attachment 3. Design Change Notices



